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SUBJECT« DIVISION VI GROUP LEADERS• MEETING - 22 AUGUST 1955 
Tot Jay W. Forrester 




S. H. Doddj R. R. Everett, J. W. Forrester, 0. R. Israel, 
J. F* Jacobs, B. E* Morriss, J. A. O'Brien, W. N. Paplan, 
imd J* Co Proctor 
1. Display 
2. Attendance at ACM Meeting 
3. Work on Test Specifications 
1A. SAGE Operational Plans 
5. Recruiting 
lo Ilsplay 
R. R. Everett presented results of the discussions with 
Dr. Holloway on the present difficulties of getting changes made to 
XD-1, getting definite commitments as to what would be done for iD-l, 
and the possibility of major setbacks in the XLKL and, consequently, 
the SAGS schedules if things continue In the present atmosphere. The 
discussion with Dr. Holloway focused on the dxsplay situation, and he 
indicated that one more attempt should be made to resolve this item with 
IBM before further consideration was given since asking Western Electric— 
ADES to participate in resolving items of this type in the Experimental 
Subsector. .Jr. Holloway has set up a meeting Friday, 26 August 1955, with 
IBM to discuss the items needed in the Experimental Subsector and to try 
to establish when they will be available prior to any statements on 
Experimental Subsector schedules at the ADES Progress Meeting on 
15 September 1°55* Mr. Zollinger of IBM called Mr. Everett and said 
that he has asked High Street to reinvestigate delivery schedules to the 
display consoles. A summary schedule had bean prepared by Mr* Everett 
to Indicate when certain major critical items must be available if the 
present schedule of 1 April 1955 for beginning of operational tests is 
to be met. It was pointed out that there would be a need for some 
compromises on the display and, Indeed, one of the Intents of our efforts 
at the moment is to create on atmosphere which will allow compromises to 
be worked out in Building F to defer the installation of some equipment 
in order to expedite those portions most critical and most apt to hold up 
program checkout. An example is the substitution of ten key units for 
fifteen key units in some initial units. At this time the question was 
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raised whether any of the coding of fifteen key units was other than the 
binary and would preclude the substitution of the ten key units. 
It was further pointed out that a time allocation is an 
integral part of any schedule, and at least the IBM part of the time 
allocation should be available by Friday, 26 August 19 %• 
2. Attendance at AUM Meeting 
A large number of people, especially in Group 61, have expressed 
an interest in attending the ACM Conference this year* The question was 
raised as to whom and how many people should go. it was pointed out by 
Mr. ttverett that the generally accepted if not published laboratory policy 
was to allow staff members to attend one meeting per year of this sort 
assuming that the meeting was held east of the Mississippi. To data the 
selection of people to attend meetings has been done primarily on the 
basis of those who requested to attend. Mr. O'Brien pointed out the 
danger that lies In some people never attending meetings and other attend-
ing quite frequently. The matter was left that for Group 61 the section 
leaders would work out a list of people that a justification or rather 
a willingness to support this number cf people attending will be submitted 
with the list of people. 
3» Work on Test Specifications 
S. H. Dodd reported the results of the discussions with C. H. 
Wieser on test specifications to fall under Group 21. At present Group 21 
is to be organized in four sections. 
1. Maintenance of Site Equipment {h, C. Wilbur) 
2. Test Planning and Execution (H. A. Fortier) 
3. Equipment Engineering (P. Hosen, acting) 
l». General Liaison (it. C. Whelaii) 
Joint responsibility for the test plans have been given to 
H. A. Fortier of Group 21 and &. £. McVicar of Group 61*. B. E. Worriss 
asked whether the present work producing test plans should be to get 
the Experimental Subsector going on a minimum length of time or to pro-
duce a set of test specifications applicable to the production system. 
Mr. Forrester said where there is a conflict between these two objectives 
we should work to getting the Experimental tiubsector working in a minimum 
length of time. 
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U» Deviation from Operational Plan 
I). H. Israel indicated that several places have been found 
where the operational plan does not give a satisfactory solution,. Each 
item is be ins written up and discussed with members of the ii620th Wing. 
Mr* Forrester indicated that deviations from the operational plan should 
not be taken lightly and that there should be a definite procedure to 
point out the differences and see that they received adequate attention. 
He indicated that he would talk with Col. Halley about this and that the 
deviations should each be written up. These deviations will be prepared 
for TIH release pending Mr. Forrester's discussions with ADC» 
5. Recruiting 
J. F, Jacobs Indicated that the hiring rate of about 5 per 
month for Group 61 must be continued if Group 61 is to meet its obliga-
tions. A letter to this effect has been written to the personnel 
office. Mr. Forrester asked how many of ths present new people resulted 
from Group 61 recruiting activities last spring and how many came to the 
laboratory from other leads. 1). H. Israel said he would find out and 
report why the thirty-five new Group 61 personnel came to Lincoln* 
B. K. Worries 
OEMJFJE 
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